
MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-SI-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 

ACTIVITY: RI/FS OVERSIGHT 

Technical Progress (April 28. 2007 - May 25. 2007) 

Progress for Month 

• Task 01 - Received initial Task Order and performed initial project start-up tasks. 

• Task 01 - Initiated Conflict of Interest (COI) pre-screening questionnaire for team 
subcontractor Weston Solutions. 

Potential issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occun-ed during this reporting period. 

Highlights 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$480.16, which represents a cumulative total of  LOE and $480.16. Incurred Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,1 A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA in the initial Task Order was distributed among each task. 

EPA Region 1 RAC Monthly Progress Report 
Invoice Number A008 

Nobis Engineering, Inc. 
May 2007 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order TlUe: Milwaukee S o l ^ y Coke & Gas Site, Wl 

Contractor Name: Nobis E n g l n e ^ n g 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RIJFS Oversight 

Action ID: BD 

Operable Uni t 00 

TO Type: Term 

Type Work-

Task Order Status: On-goIng 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/26/2007 

Reporting Period To: 5/25/2007 

Invoice Date: 6/14/2007 

Invoice Number A008 

Invoice Purpose: Monthly Progress 

Task Number 01 

Task Title: P ro j Planning & Support 

Task Category: P r o j x t planning and support 

TOTAL, Nobis Engineering COSTS 480.16 480.16 

Name 

f 

PRIME CONTRACTOR, Nobis Engineering 

Labor 

Delano, Peter 

Oustin, David 

SUBTOTAL, Labor 

Job Category 

Program IVIanager Total 

Contract Manager Total 

Current 

Hours Dollars 

93.34 

386.82 

480.16 

Cumulative 

Hours Dollars 

93.34 

386.82 

480.16 

Approved Budget 

Hours Dollars 

1,866.80 

257.88 

42,421.00 

44,546.00 

SUBTOTALS FOR TA IME AND T tAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL. TASK 01 COSTS 

t 

Hou Dollars 

480.16 

0.00 

0.00 

0.00 

480.16 

e 

Hou Dollars 

480.16 

0.00 

0.00 

0.00 

480.16 

udget | 

H Dollars 

42,421.00 

2.125.00 

0.00 

0.00 

44.546.00 

TOTALS FOR TASK ORDER 011 (ALL TASKS) 
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REPORT 1: TASK ORDER » Task Level Specific Detail Report 

Name i Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS % 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oi l COSTS 

480.16 

0.00 

0.00 

0.00 

480.16 

480.16 

0.00 

0.00 

0.00 

480.16 

42,421.00 

^ 125.00 

0.00 

0.00 

44,546.00 

Average Hourly Rate 137.19 137.19 137.73 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included} 

Total Expenditure Limit 

44.546.00 

0.00 

0.00 

44,546.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

42,421.00 

2.125.00 

0.00 

44,546.00 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order N umber: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Current Month 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Uni t 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 4^8/2007 

Reporting Period To: 5/25/2007 

Invoice Date: 6/14/2007 

Invoice Number: A008 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat 

Code 

PP 

Task Order Totals 

QumuMive Ta-Pnte 

Task 
No. 

01 

Task 
Cat 

Code 

PP 

Labor Hours 

Program Manager 

Contract Manager 

Total 

Labor Hours 

Program Manager 

Contract Manager 

Total 

Labor Dollars 

480.16 

480.16 

Labor Dollars 

480.16 

Other Direct Costs 

0.00 

0.00 

other Direct Costs 

0.00 

Subpool 

0.00 

0.00 

Subpool 

0.00 

-

Fees 

0.00 

0.00 

Fees 

0.00 

Total Dollars 

480.16 

480.16 

Total Dollars 

480.16 

Task Order Totals 480.16 0.00 0.00 0.00 480.16 

Task Order Expenditure Limit 44,546.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/28/2007 

Reporting Period To: 5/25/2007 

Invoice Date: 6/14/2007 

InvoiceNumber: A008 

Task 
No. 

01 

02 

03 

09 

<0 

11 

12 

13 

IS 

Task 
Cat 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning 4 Support 

CofTununity Involvement 

Field Investigation/Oata 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt. 

PRP FeasibUity Study Rpt 

Post Rl/FS Support 

Task Order Closeout 

Cumu
Ho

C u m u l a t i v e 
e d Do l la rs 
v o i c e d 

480.16 

0.00 

O.OO 

0 00 

0 00 

O.OO 

O.OO 

0.00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

480.16 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Approved Budget 

Hours Dollars 

44,548,00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

1.08% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

O.OOK 

0.00!t 

% Inv'd * 
Incr'd But 
Not Inv'd 

108% 

0.00% 

0.00% 

0.00% 

0 00% 

0.00% 

0.00% 

0.00% 

0.00% 

Expenditure 
LImll 

H Dollars 

44.546.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Variance Based On 
Expenditure Limit 

% Hours % Dollars 
voiced 

1 08% 

0.00% 

0.00% 

0,00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: O i l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: BSIQ 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/28/2007 

Reporting Period To: 5/25/2007 

Invoice Date: 6/14/2007 

invoice Number: A008 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

IS 

Task 
Cet 

Code 

PP 

CR 

Fl 

RFl 

RV 

RP 

FS 

PR 

CO 

Task TNIe 

Proj, Planning & Support 

Field investigation/Data 

Remedial Investigation R 

PRP Identif. 8, Screening 

PRP Eval. Remedial Alt. 

PRP Feasibinty Study Rpt 

Post RI/FS Support 

Tesk OnJer Ck>seoui 

Cumulative 
H

Cumulative 
Loaded Dollars 

nvoiced 

480,16 

0,00 

0,00 

0,00 

0,00 

0,00 

0,00 

0,00 

0.00 

DoBars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0,00 

0 0 0 

Total Invoiced 
• Incurred But 
Not Invoiced 

480.16 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Approved Budget 

Hours Dollars 

44,546.00 

0,00 

0,00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

1.08% 

0.00% 

0,00% 

0,00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

% Inv'd + 
Incr 'd But 
Not Inv'd 

1.08% 

0,00% 

0,00% 

0.00% 

0,00% 

0,00% 

0,00% 

0,00% 

0.00% 

Estimated Cost 
A t Complet ion 

Hours Dollars 

44,54600 

0 0 0 

0,00 

0,00 

0,00 

0 00 

0,00 

0.00 

0,00 

Variance Based On 
Estimate /U Completion 

Dollars 
oiced 

1.08% 

0 00% 

0.00% 

0,00% 

0,00% 

0,00% 

0,00% 

0,00% 

0.00% 

44.546.011 1.08% 
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s tandard Fomi 1034 

Revised January 1980 

Depa i tment of the Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

U.S D E P A R T M E N T BUREAU, O R ESTABLISHMENT A N D LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial IVIanagement Center (D143-02) 
Research Triangle Park, NC 

DATE VOUCHER PREPARED 

June 14, 2007 
C O N T R A C T NUMBER A N D DATE 

EP-SI-06-03 9/21/06 
REQUISITION NUMBER A N D D A T E ' 

PAYEE'S Nobis Enqineering, Inc. 
NAME 18 Ch en ell Drive 
AND Concord, NH 03301 

A D D R E S S 

L 1 
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SHIPPED FROM T O W E I G H T 

NUMBER 

A N D DATE 

OFORIDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES O R SERVICES 

(Enter description, i tem numtier o f conl rac i o f Federa l supply 

schedule, and otiter mformation deemed necessary) 

QUAN
TITY 

V O U C H E R N O 

A008 

SCHEDULE N O 

P A I D B Y 

DATE i rWOICE R E C a V E D 

DISCOUNT T E R M S 

' PAYEE'S AcitiTÎ UMBBii 

GOVERNMENT BA. NUMBER 

UNIT PRICE 

COST 1 PER 

5/23/07-5/25/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS 

A M O U N T 

n) 

$480.16 

(Use continuation sheet if necessary) ( P a y e e m u s t N O T u s e t h e s p a c e b e l o w ) T O T A L 

PAYMENT 

1 PROVISIONAL 

1 COMPLETE 

1 PARTIAL 

1 R N A L 

1 PROGRESS 

1 ADVANCE 

Pursuant to authority ves 

06/14/07 
|DaW 

APPROVED FOR 

=$ 

EXCHANGE RATE 

=$1.(» 

BY J 

TIUE 

CHFFERENCE =.'! 

Amoujii veilfled; cotrect tor 

$480.16 

/<" 
<v 
. V > 

fSijnaftni or MiaW j , — . ^ ^ / \ / 

ted In me. 1 certify that this voucher is correct and proper for payment \ / 1 _ 

Peter Delano Principal y I 1 3 < _ - ^ 
(Aulhailed Certifying Qtfkxr) fTBfcJ 

/ ^ ^ ^ 

ACCOUNTING CLASSIFICATION 

P 

A 

1 

D 

B 

Y 

CHECK NUMBER ON ACCOUNT OF U S. TREASURY 

CASH DATE 

r 
s 

CHECK NO O N (f i lame of Bank) 

PAYEE J 

1 When stated in foreign currency, inserl name of currency ' 
2 If the ability lo certify and authority to approve are combined in one person, one signature is necessary: 

otherwise the approving officer will sign in the space provided, over his official title 
3 When a voucher 

or corporate nam 
John Smith, Sec 

is 

e, 
ete 

eceipted in the n 
as well as ttie ca 
ry" or Treasurer 

ame of a company or corporation, th 
f>acity in which he signs, must appea 
' , as Ihe case may be 

e name of the | 
r. For example 

5erson writing the cor 

: "John Doe Compar 
Tipany 
y.per 

PER 

^ 

TITLE 

Previous edition usable U.S G O V E R N M E N T PRINTING OFFICE 1886-0-491-246/20630 NSN 7540-00.634-4206 

P R I V A C Y A C T S T A T E M E t r r 

The informabon requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of 

disbursing Federal money. The information requested Is to Identify the particular creditor and the amounts to be pa id . 

Failure to fumish this information wil l hinder d ischarge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THA^4 PERSONAL 

Continuation Sheet 

Envlronmentai Protection Agency, Washington, DC 20460 

Contracton Nobis Engineering 

Voucher No: A008 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, April 28,2007 - Friday, May 25, 2007 

: t 

: f 
, I-

HOURS: 

Prime 
Chemist Sr 

Chemist lul'id 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientisl Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geokigist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GiS) Mid 

Technidan-Field Sr 

Technlclan-Fleld IVIid 

Technician-Field Jr 

Toxkxiiogist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Adminisiralor 

H&S Officer Sr 

H&S Officer Mid 

Project Adminislrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $76,400.00 

EXPENDITURE LIMIT: $44,546.00 

Compa gineering 
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Substitute for 
Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A008 

Schedule No: 

Sheet No: 27 

COSTS: 

Technlcian-FieM Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct l,abor 

Other Direct Costs 

Travel 

Team Sut>contractors Costs 

- Weston Solutions 

- Avalar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 

480.16 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

480.16 

0.00 

480.16 

Cumulative 

480.16 
0.00 

0.00 
0,00 

0.00 

0.00 

0.00 

480.16 

0.00 

480.16 

Company Confldentlal - Proprietary Information of Nobis Engineering 
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"Janet Riel" To 
<jriel(^nobisengineering .com 

Subject .Nobis Engineering, Inc, Contract #EP-S1-06-03, Tasl< Order 
06/14/2007 08:31 AM # 0011-RS-BD-B51Q 

Denise: 

Attached is a copy of the Task Order Reports (narrative and financial status) for the 
above-referenced task order for the period May 23, 2007 through May 25, 2007. Also attached is 
a copy of the invoice and voucher review sheet for your use. 

If you have difficulty opening these files, please let me know. Otherwise, if you have any 
questions, my contact information is listed below. 

Janet Riel 
Associate / Accounting Manager 

Nobis Engineering, Inc. 

An Employee Owned Company 

603-724-6230 Direct Dial 

603-224-4182 Main 

603-224-2507 Fax 

CONHDENTIALITY NOTICE 

This email message, including any attachments, is for the sole use of the intended recipient(s) and may contain 
confidential and privileged information. Any unauthorized review, use, disclosure or distribution is prohibited. If 
you are not the intended recipient, please contact the sender by reply email or by phone and destroy all copies 
of the original message. 

• TO O i l Milwaukee Solvey Coke & Gas.pdf 

- Invoice A008 TO 011 .pdf 

mm TO 011 Invoice Review Sheet.pdf 




